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Downtown Revitalization Committee

Meeting Minutes

Monday, December 19, 2011
5:30 p.m.
Newington Town Hall, Conference Room L-101

Roll Call: Chairman McBride, Mr. Castelle, Mrs. Cohen, Mr. Marocchini, Mr. Shields, Mr. Bottalico.
Not present: Mr. Gerhart.

Others Present: Town Engineer, Chris Greenlaw

Minutes:

December 5, 2011 Special Meeting — Mrs. Cohen made correction “that the sign post does not have concrete”
(Reference to Municipal Parking sign). Mrs. Cohen motioned to accept, Mr. Marocchini second, Mr. Bottalico
abstained.

Public Participation

None

Market Square Streetscape Project Status

The Town Engineer noted work was substantially complete on the north side to approximately Station
18 + 0 or building #160. Per this committee’s request (meeting 12-05-11), operations on the north side
were concentrated from building #84 through building #120. In a field project meeting (12-14-11), the
Town Manager directed Nunes to continue operations to the eastern side of the parking lot adjacent to
building #170 (Station 18 + 0 — 19 + 0 left). Additionally, the Town Manager wanted the staging areas
removed and parking restored. Nunes additionally offered that the lights and service cabinet would be
ready for CL&P to energize by the holiday weekend. (lllumination would depend upon CL&P schedule).
Mr. Greenlaw reiterated the project would be substantially complete minus the crosswalks, bump outs
(north side), granite and pavers along the radii at Main Street & Constance Leigh intersections.

Mr. Shields inquired about snow removal process. Mr. Greenlaw replied this item was discussed at the
Town Manager’s Public Works meeting on December 14, 2011. Additionally the topic of paver-friendly
ice melt was discussed. Mr. Bottalico requested all change orders associated with the project be
approved by the Committee. Mrs. Cohen added if the amount is small, then approval okay per the Town
Manager.

Mr. Marocchini questioned the provision of a winter shutdown, penalties, liquidated damages, and cost
over-runs. There was a general discussion on this topic amongst the Committee. The Committee
requested Mr. Greenlaw to prepare for a Special Meeting to discuss quantities and costs (for items
installed), projections for future cost and overages, provisions as they pertain to a winter shutdown,
penalties for liquidated damages, etc. Representatives from the Town (Town Manager, Town Engineer)
and consulting engineer were also requested to attend. A back-up date was discussed for February 5,
2012.

2012 Meeting Dates

Meeting dates for 2012 were accepted.

Public Participation

None present.

Remarks by Committee Members

None



VIIL. Adjournment

Adjournment at 6:06 p.m. Mr. Marocchini motioned to adjourn, second by Mr. Bottalico.

Submitted,

Christopher Greenlaw, P.E.
Town Engineer

Town Clerk
Town Website



